ANNUAL PROCUREMENT PALN FOR THE YEAR (2019 - 2020)
(Under Rule 8 of the Punjab Procurement Rules 2014)

Name of the Procuring Agency: Lahore Waste Management Company

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedu	Tentative Timings of Procurement	Tentative Date of Procurement Advertis	Tentative Date of Evaluation Report Announ	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Complet	Remarks
1	Hiring of External Auditor	Consultan Services for Hiring of External Auditor	-	As Per TORs	Consultan Services	Local	3	Non ADP	3	Tender	Quality and Cost	2nd Quarter	15 Nov 2019	16 Dec 2019	30 Dec 2019	31 Dec 2019	30 Dec 2020	Statutor Requirer
2	Hiring of Tax Consultar	Consultan Services for Hiring of Tax Consultar	-	As Per TORs	Consultan Services	Local	2	Non ADP	2	Tender	Quality and Cost	4th Quarter	30 Apr 2020	30 May 2020	15 Jun 2020	16 Jun 2020	15 Jun 2021	To assist Finance departm in tax matters
3	Provident Fund Auditor	Services of Provident Fund Auditor	-	As Per TORs	Services	Local	0.1	Non ADP	0.099	Three Quotatic		2nd Quarter	-	-	-	-	-	-
4	Hiring of Legal Advisory Services	Consultan Services for Legal Advisory Services	-	As Per TORs	Consultan Services	Local	1.9	Non ADP	1.9	Tender	Quality and Cost	3rd Quarter	24 Jan 2020	24 Feb 2020	12 Mar 2020	13 Mar 2020	12 Mar 2021	To assist legal departm accordin to TORs.
5	SLA of Servers for warranty extensior excluding VTMS	SLA of Servers (6) for warranty extensior excluding VTMS	6	As Per TORs	Services	Local	5	Non ADP	5	Tender	Single Stage Two Envelop	4th Quarter	30 Apr 2020	29 May 2020	15 Jun 2020	16 Jun 2020	15 Jun 2021	Warrant Services Required
6	Rental Machiner	Rental Machiner	-	As per TORs	Services	Local	240.9	Non ADP	240.9	Tender	Single Stage Two Envelop	2nd Quarter	25 Oct 2019	10 Feb 2020	28 Feb 2020	05 Mar 2020	31 Mar 2021	
7	Hiring of Cellular Service Provider for LWMC	Hiring of Cellular Service Provider for LWMC (1000 Sims)	1000	As Per TORs	Services	Local	7.8	Non ADP	7.8	Tender	Single Stage Two Envelop	2nd Quarter	22 Oct 2019	22 Nov 2019	02 Dec 2019	03 Dec 2019	02 Dec 2020	Field workers attendar and cleanline monitor
8	Tertiary Road and Platform Formatio (Construc Material)	Tertiary Road and Platform Formatio (Construc Material)	-	As per BOQ and TORs	Works	Local	112.42611	Non ADP	112.426	Tender	Single Stage Two Envelop	2nd Quarter	21 Oct 2019	31 Dec 2019	15 Jan 2020	31 Jan 2020	31 Mar 2021	
9	RFID Services on EID	RFID Services on EID	-	As Per TORs	Services	Local	0.09	Non ADP	0.09	Three Quotatic		4th Quarter	-	-	-	-	-	For smooth RFID system at weighbr site on Eid
10	Soil Dumpers	Soil Dumpers	-	as per TORs	Goods	Local	28	Non ADP	28	Tender	Single Stage Two Envelop	2nd Quarter	22 Oct 2019	31 Dec 2019	15 Jan 2020	01 Feb 2020	30 Jan 2021	
11	Gas Vents	Gas Vents	-	as per TORs	Works	Local	15.48	Non ADP	15.48	Tender	Single Stage Two Envelop	2nd Quarter	22 Oct 2019	31 Dec 2019	20 Jan 2020	31 Jan 2020	28 Feb 2021	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
12	Hiring of Services for Vehicle Tracking and Management System	Hiring of Services for Vehicle Tracking and Management System	-	As Per TOR's	Services	Local	37.612	Non ADP	37.612	Tender	Single Stage Two Envelope	3rd Quarter	30 Jan 2020	29 Feb 2020	16 Mar 2020	17 Mar 2020	16 Mar 2021	For Monitoring fleet in a better way.
13	Environment Monitoring	Environment Monitoring	-	as per TORs	Consultant Services	Local	1.8	Non ADP	1.8	Tender	Quality and Cost	1st Quarter	01 Jul 2019	30 Nov 2019	16 Dec 2019	31 Dec 2019	31 Dec 2020	
14	Hiring of Services for Technical Staff Provision of Video Wall	Hiring of Services for Technical Staff Provision of Video Wall	-	As Per TOR's	Services	Local	17	Non ADP	17	Tender	Single Stage One Envelope	2nd Quarter	30 Oct 2019	15 Nov 2019	30 Nov 2019	02 Dec 2019	01 Dec 2020	For Monitor
15	Lakhodai weighbrid access road, control room and drain	Lakhodai weighbrid access road, control room and drain	-	as per TORs	Works	Local	0.2	Non ADP	0.2	Tender	Single Stage Two Envelope	2nd Quarter	25 Oct 2019	16 Dec 2019	31 Dec 2019	15 Jan 2020	30 Jan 2021	
16	Hiring of Call Center Services for 1139 HelpLine	Hiring of Call Center Services for 1139 HelpLine	-	As Per TOR's	Services	Local	12	Non ADP	12	Tender	Single Stage Two Envelope	4th Quarter	30 Apr 2020	30 May 2020	15 Jun 2020	16 Jun 2020	15 Jun 2021	For Public facilitatio
17	SLA of Weighbri	SLA of Weighbri Calibratic & Maintena	-	As Per TORs	Services	Local	0.5	Non ADP	0.5	Tender	Single Stage Two Envelope	3rd Quarter	24 Jan 2020	24 Feb 2020	11 Mar 2020	12 Mar 2020	11 Mar 2021	For smooth weighin system
18	Hiring of Services for Technical Support of Video Wall Technolo and Equipmer	Hiring of Services for Technical Support of Video Wall Technolo and Equipmer	-	As Per TOR's	Services	Local	9.5	Non ADP	9.5	Tender	Single Stage Two Envelope	3rd Quarter	31 Jan 2020	29 Feb 2020	30 Mar 2020	31 Mar 2020	30 Mar 2021	For Technica Support.
19	Rental Weighbri Services on EID	Rental Weighbri Services on EID	-	As Per TORs	Services	Local	2.2	Non ADP	2.2	Tender	Single Stage Two Envelope	4th Quarter	30 Apr 2020	30 May 2020	15 Jun 2020	30 Jun 2020	31 Jul 2020	Rental Weighbr Services on Eid ul Azha
20	Containe Monitorir System	Containe Monitorir System	-	As Per TOR's	Services	Local	39.5	Non ADP	39.5	Tender	Single Stage Two Envelope	3rd Quarter	30 Jan 2020	29 Feb 2020	16 Mar 2020	18 Mar 2020	17 Mar 2021	For location and exact points of containe
21	Procurem of Weighbri Backup Equipmer	Procurem of Weighbri Backup Equipmer	-	As Per TORs	Goods	Local	0.665	Non ADP	0.665	Tender	Single Stage Two Envelope	4th Quarter	24 Apr 2020	25 May 2020	19 Jun 2020	20 Jul 2020	31 Jul 2020	To ensure the availabil of weighbr by 24/7
22	Attendan System for Workers	Attendan System for Workers	-	As Per TOR's	Services	Local	74.8704	Non ADP	74.8704	Tender	Single Stage Two Envelope	3rd Quarter	31 Jan 2020	29 Feb 2020	17 Mar 2020	31 Mar 2020	30 Mar 2021	For Better examina

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertis	Tentative Date of Evaluation Report Announ	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Complet	Remarks
																		of employe
23	Rehabilita of Boundary Wall	Rehabilita of Boundary Wall	-	as per Tors / BOQ	Works	Local	39.860611	Non ADP	39.8606	Tender	Single Stage Two Envelop	2nd Quarter	22 Oct 2019	31 Dec 2019	31 Jan 2020	10 Feb 2020	28 Feb 2021	
24	Hiring of Internet Services	Hiring of Internet & Local Area Connecti Services for LWMC & HWMS	-	As Per TORs	Services	Local	2.28	Non ADP	2.28	Tender	Single Stage Two Envelop	2nd Quarter	22 Oct 2019	22 Nov 2019	16 Dec 2019	17 Dec 2019	16 Dec 2020	For official commur
25	Furniture & Fixtures - Worksho	Furniture & Fixtures - Worksho	-	As Per TOR's	Goods	Local	0.5	Non ADP	0.5	Tender	Single Stage Two Envelop	4th Quarter	30 Apr 2020	30 May 2020	15 Jun 2020	24 Jun 2020	23 Jun 2021	For Office
26	Rental Machiner for Eid-ul-Adha	Rental Machiner for Eid-ul-Adha	-	as per tors	Services	Local	14.85	Non ADP	14.85	Tender	Single Stage Two Envelop	3rd Quarter	20 Jan 2020	23 Jun 2020	10 Jul 2020	20 Jul 2020	20 Aug 2020	
27	Procurem of EVOs	Procurem Of Portable Internet Devices (50)	50	As Per TORs	Services	Local	1.5	Non ADP	1.5	Tender	Single Stage Two Envelop	4th Quarter	24 Apr 2020	25 May 2020	22 Jun 2020	30 Jun 2020	29 Jun 2021	For official commur
28	Office / Electric Equipmer - Worksho	Office / Electric Equipmer - Worksho	-	As Per TOR's	Goods	Local	0.5	Non ADP	0.5	Tender	Single Stage Two Envelop	4th Quarter	30 Apr 2020	30 May 2020	15 Jun 2020	24 Jun 2020	23 Jun 2021	For better perform in office
29	Soil for Eid-ul-Adha	Soil for Eid-ul-Adha	-	as per TORs	Goods	Local	5.2	Non ADP	5.2	Tender	Single Stage Two Envelop	3rd Quarter	20 Jan 2020	22 Jun 2020	20 Jul 2020	21 Jul 2020	20 Aug 2020	
30	Worksho Tools & Equipmer	Worksho Tools & Equipmer	-	As Per TOR's	Goods	Local	3	Non ADP	3	Tender	Single Stage Two Envelop	4th Quarter	30 Apr 2020	30 May 2020	16 Jun 2020	29 Jun 2020	28 Jun 2021	For better mainten of fleet
31	Hiring of Services of Web & Email Hosting for LWMC	G-Suit (Web & Email Hosting)	-	As Per TORs	Services	Local	2.4	Non ADP	2.4	Tender	Single Stage Two Envelop	2nd Quarter	22 Oct 2019	25 Nov 2019	20 Dec 2019	23 Dec 2019	22 Dec 2020	For official emails and LWMC website keeping live
32	Repair & Maintena of Fleet & Containe	Repair & Maintena of Fleet & Containe	-	As Per TOR's	Services	Local	308.84768	Non ADP	308.847	Tender	Single Stage One Envelop	1st Quarter	01 Jul 2019	10 Jul 2019	23 Jul 2019	24 Jul 2019	30 Jun 2020	Repair Work is carried out on daily basis due emerger task as the garbage vehicle cannot be stopped for a long time. That is why, repair and

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedu	Tentative Timings of Procurement	Tentative Date of Procurement Advertis	Tentative Date of Evaluation Report Announ	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Complet	Remarks
																		maintenance of fleet and container is carried out on daily basis on three quotations and tender is proceeded as per PPRA Rules 2014.
33	Toner Cartridges for Head Office Printers	Toner Cartridges for Head Office Printers	-	As Per TORs	Goods	Local	1.5	Non ADP	1.5	Tender	Single Stage Two Envelop	2nd Quarter	15 Nov 2019	16 Dec 2019	30 Dec 2019	03 Jan 2020	20 Jan 2020	For printing documents
34	Tyres, Tubes & Flaps for LWMC Fleet	Tyres, Tubes & Flaps for LWMC Fleet	-	As Per TOR's	Goods	Local	60.105434	Non ADP	60.1054	Tender	Single Stage Two Envelop	2nd Quarter	30 Nov 2019	30 Dec 2019	16 Jan 2020	31 Jan 2020	05 Feb 2020	For vehicles.
35	Procurement of Laptops/I	Procurement of Laptops/I (25)	25	As Per TORs	Goods	Local	2.5	Non ADP	2.5	Tender	Single Stage Two Envelop	4th Quarter	30 Apr 2020	29 May 2020	15 Jun 2020	16 Jun 2020	20 Jul 2020	Availabil of system for new hiring
36	Batteries for LWMC Fleet	Batteries for LWMC Fleet	-	As Per TOR's	Goods	Local	4.71	Non ADP	4.71	Tender	Single Stage Two Envelop	2nd Quarter	30 Nov 2019	30 Dec 2019	16 Jan 2020	30 Jan 2020	05 Feb 2020	For Vehicles
37	Eid Ul Azha awarenes campaign	Eid Ul Azha awarenes campaign	-	AS PER TORs	Services	Local	10	Non ADP	10	Tender	Single Stage Two Envelop	3rd Quarter	13 Jan 2020	15 Jun 2020	30 Jun 2020	15 Jul 2020	20 Aug 2020	
38	Filters for LWMC Fleet	Filters for LWMC Fleet	-	As Per TOR's	Goods	Local	5.397	Non ADP	5.397	Tender	Single Stage Two Envelop	2nd Quarter	30 Nov 2019	30 Dec 2019	16 Jan 2020	31 Jan 2020	06 Feb 2020	For Vehicles
39	Brushes for Mechanic Sweepers	Brushes for Mechanic Sweepers	-	As Per TOR's	Goods	Local	55	Non ADP	55	Tender	Single Stage Two Envelop	2nd Quarter	30 Nov 2019	30 Dec 2019	16 Jan 2020	31 Jan 2020	07 Feb 2020	For better mechan sweepin
40	Procurement of Mobile Phones	Procurement of Mobile Phones (300)	300	As Per TORs	Goods	Local	8.4	Non ADP	8.4	Tender	Single Stage Two Envelop	4th Quarter	30 Apr 2020	01 Jun 2020	15 Jun 2020	16 Jun 2020	15 Jul 2020	Mobiles for field worker attendar and cleanline monitori
41	School Awarenes Campaig	School Awarenes Campaig	-	as per TORs	Services	Local	1.46	Non ADP	1.46	Tender	Single Stage Two Envelop	3rd Quarter	13 Jan 2020	16 Mar 2020	31 Mar 2020	06 Apr 2020	31 Mar 2021	
42	Lubricant for LWMC Fleet	Lubricant for LWMC Fleet	-	As Per TOR's	Goods	Local	35	Non ADP	35	Tender	Single Stage Two Envelop	2nd Quarter	30 Nov 2019	31 Dec 2019	17 Jan 2020	31 Jan 2020	05 Feb 2020	For Lubrican
43	Market and Commerc Area Campaig	Market and Commerc Area Campaig	-	as per TORs	Services	Local	1.42	Non ADP	1.42	Tender	Single Stage Two Envelop	4th Quarter	06 Apr 2020	16 Jun 2020	30 Jul 2020	31 Aug 2020	31 Aug 2021	
44	Procurement of	Procurement of	-	As Per TORs	Goods	Local	0.69	Non ADP	0.69	Tender	Single Stage	4th Quarter	24 Apr 2020	25 May	15 Jun 2020	16 Jun 2020	15 Jul 2020	Connect of

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertis	Tentative Date of Evaluation Report Announ	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Complet	Remarks
	Network Switches (Managed & Un-Managed	Network Switches (Managed & Un-Managed									Two Envelop			2020				system for local area network
45	Monson Awareness Campaig	Monson Awareness Campaig	-	as per TORs	Services	Local	0.47	Non ADP	0.47	Tender	Single Stage Two Envelop	4th Quarter	01 Apr 2020	30 Jun 2020	31 Jul 2020	11 Aug 2020	31 Aug 2021	
46	Dengue Awareness	Dengue Awareness	-	as per TORs	Services	Local	1.45	Non ADP	1.45	Tender	Single Stage Two Envelop	4th Quarter	10 Apr 2020	30 Jun 2020	15 Jul 2020	31 Jul 2020	30 Jul 2021	
47	Hiring of Services of ERP consultar	Hiring of Services of ERP consultar	-	As Per TORs	Consultan Services	Local	2	Non ADP	2	Tender	Quality and Cost	3rd Quarter	30 Jan 2020	29 Feb 2020	30 Mar 2020	31 Mar 2020	30 Mar 2021	For gap analysis of LWMC system and draft ERP, cost estimati and suitable ERP system to procure
48	Ramzan and Eid Ul Fitrs Awarenes Campaig	Ramzan and Eid Ul Fitrs Awarenes Campaig	-	as per tors	Services	Local	1	Non ADP	1	Tender	Two Stage	3rd Quarter	10 Jan 2020	10 Mar 2020	20 Mar 2020	25 Mar 2020	13 Jul 2020	
49	Hiring of Services of Warranty Extensior of Bio-Metric System	Hiring of Services of Warranty Extensior of Bio-Metric System	-	As Per TORs	Services	Local	0.7	Non ADP	0.7	Tender	Single Stage Two Envelop	3rd Quarter	24 Jan 2020	29 Feb 2020	20 Mar 2020	23 Mar 2020	30 Jun 2020	Extend the warranty of Bio-metric devices
50	Christma and Easter Plan	Christma and Easter Plan	-	as per tors	Services	Local	0.622	Non ADP	0.622	Tender	Single Stage Two Envelop	2nd Quarter	21 Oct 2019	31 Dec 2019	10 Jan 2020	15 Jan 2020	31 Jan 2021	
51	Procurem of Stationar Items for Head Office & Sub Offices	Procurem of Stationar Items for Head Office & Sub Offices	-	As Per TORs	Goods	Local	6	Non ADP	6	Tender	Single Stage One Envelop	3rd Quarter	30 Jan 2020	29 Feb 2020	13 Mar 2020	16 Mar 2020	15 Mar 2021	For Routine Office Work
52	Supply of Janitorial Items for Head Office & Sub Offices	Supply of Janitorial Items for Head Office & Sub Offices	-	As Per TORs	Goods	Local	1.5	Non ADP	1.5	Tender	Single Stage One Envelop	3rd Quarter	24 Jan 2020	29 Feb 2020	16 Mar 2020	17 Mar 2020	16 Mar 2021	For Janitoria Services
53	Hiring of consultar firm for detailed engineeri design	Hiring of consultar firm for detailed engineeri design	-	As Per TOR's	Consultan Services	Local	10	Non ADP	10	Tender	Quality and Cost	3rd Quarter	30 Jan 2020	29 Feb 2020	16 Mar 2020	31 Mar 2020	30 Mar 2021	Treatme & disposal of construc and demoliti waste
54	hiring of consultar firm for feasibility	hiring of consultar firm for feasibility	-	As Per TOR's	Consultan Services	Local	35	Non ADP	35	Tender	Quality and Cost	3rd Quarter	30 Jan 2020	29 Feb 2020	16 Mar 2020	30 Mar 2020	29 Mar 2021	Preventi of environr depletio by

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertis	Tentative Date of Evaluation Report Announ	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Complet	Remarks
	and engineering design of dumpsite rehabilita	and engineering design of dumpsite rehabilita																capturing and flaring of dumpsite gas
55	Billboards Publication and Production SMS Based Awarenes	Billboards Publication and Production SMS Based Awarenes	-	AS PER TORs	Services	Local	7.9	Non ADP	7.9	Tender	Single Stage Two Envelop	3rd Quarter	06 Jan 2020	16 Mar 2020	30 Mar 2020	05 Apr 2020	31 Mar 2021	
56	Supply/R of Drinking Mineral Water Bottles (19 Ltr)	Supply/R of Drinking Mineral Water Bottles (19 Ltr) for Head Office & Sub Offices	9920	As Per TORs	Services	Local	1.85	Non ADP	1.85	Tender	Single Stage Two Envelop	2nd Quarter	11 Nov 2019	13 Dec 2019	31 Dec 2019	01 Jan 2020	31 Dec 2020	Drinking Water Facility for Head Office & Sub Offices
57	Hiring of civil contracto for Construct of boundary wall/mair gate/ligh poles/ele transform wire	Hiring of civil contracto for Construct of boundary wall/mair gate/ligh poles/ele transform wire	-	As Per TOR's	Services	Local	62.831216	Non ADP	62.8312	Tender	Single Stage Two Envelop	3rd Quarter	30 Jan 2020	29 Feb 2020	16 Mar 2020	30 Mar 2020	29 Mar 2021	Integrat Solid Waste Manage for Zero Waste approac
58	EIA of khara site for IWDF	EIA of khara site for IWDF	-	As Per TOR's	Services	Local	2	Non ADP	2	Tender	Single Stage Two Envelop	3rd Quarter	30 Jan 2020	29 Feb 2020	17 Mar 2020	30 Mar 2020	29 Mar 2021	Integrat Solid Waste Manage for Zero Waste approac
59	Procurem of POL	Procurem of Patrol, Oil & Lubricatic	-	As Per TORs	Goods	Local	79.64	Non ADP	79.64	Tender	Single Stage Two Envelop	4th Quarter	30 Apr 2020	31 May 2020	15 Jun 2020	16 Jun 2020	15 Jun 2021	For LWMC Fleets
60	Bin It Campaig Anti Littering and Welcome to Lahore Campaig LWMC Help line 1139 promotic campaing	Bin It Campaig Anti Littering and Welcome to Lahore Campaig LWMC Help line 1139 promotic campaing	-	as per TORs	Services	Local	4.93	Non ADP	4.93	Tender	Single Stage Two Envelop	3rd Quarter	06 Jan 2020	15 Mar 2020	31 Mar 2020	05 Apr 2020	05 Apr 2021	
61	Hiring of Security Guard Services	Hiring of Security Guard Services (Security Company	-	As Per TORs	Services	Local	20.9	Non ADP	20.9	Tender	Single Stage Two Envelop	3rd Quarter	31 Jan 2020	29 Feb 2020	20 Mar 2020	23 Mar 2020	22 Mar 2021	FOR Security of Head Office & Sub Offices
62	Procurem of Courier Services	Procurem of Courier Services	-	As Per TORs	Services	Local	0.09	Non ADP	0.09	Three Quotatic		3rd Quarter	-	-	-	-	-	Postal Services
63	Seminars and Worksho	Seminars and Worksho	-	as per TORs	Services	Local	2	Non ADP	2	Tender	Single Stage Two Envelop	2nd Quarter	21 Oct 2019	10 Dec 2019	06 Jan 2020	20 Jan 2020	31 Jan 2021	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertis	Tentative Date of Evaluation Report Announ	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Complet	Remarks
64	Procurem of Furniture & New Equipmer	Procurem of Furniture & New Equipmer	-	As Per TORs	Goods	Local	48.5	Non ADP	48.5	Tender	Single Stage Two Envelop	3rd Quarter	31 Jan 2020	29 Feb 2020	16 Mar 2020	17 Mar 2020	20 Apr 2020	For Current & New Offices
65	Earth and Environm Day, Sanitatio Week, Clean and Green Campaig	Earth and Environm Day, Sanitatio Week, Clean and Green Campaig	-	as per TORs	Services	Local	4.47	Non ADP	4.47	Tender	Single Stage Two Envelop	3rd Quarter	13 Jan 2020	16 Mar 2020	31 Mar 2020	06 Apr 2020	30 Apr 2021	
66	Hiring of Services of Vehicles Insurance	Hiring of Services of Vehicles Insurance	-	As Per TORs	Services	Local	2.53	Non ADP	2.53	Tender	Single Stage Two Envelop	4th Quarter	30 Apr 2020	31 May 2020	29 Jun 2020	30 Jun 2020	29 Jun 2021	For LWMC Fleet
67	Miscellea Commun Items / Services	Miscellan Commun Items / Services	-	as per TORs	Services	Local	2	Non ADP	2	Tender	Single Stage Two Envelop	3rd Quarter	07 Jan 2020	17 Mar 2020	31 Mar 2020	06 Apr 2020	30 Apr 2021	
68	SLA of UPS Repair & Maintena	SLA of UPS Repair & Maintena	-	SLA of UPS Repair & Maintenance	Services	Local	0.274	Non ADP	0.274	Tender	Single Stage Two Envelop	4th Quarter	30 Apr 2020	31 May 2020	19 Jun 2020	22 Jun 2020	21 Jun 2021	For smooth function of UPS
69	Supply of Tea Items	Supply of Tea Items for Head Office	-	As Per TORs	Goods	Local	0.53	Non ADP	0.53	Tender	Single Stage One Envelop	2nd Quarter	30 Nov 2019	19 Dec 2019	30 Dec 2019	31 Dec 2019	30 Jun 2020	-
70	EOI FOR HIRING OF TRANSAC ADVISOR (CONSUL TO OUTSOU SWM (SOLID WASTE MANAGE SERVICES IN DISTRICT LAHORE	EOI FOR HIRING OF TRANSAC ADVISOR (CONSUL TO OUTSOU SWM (SOLID WASTE MANAGE SERVICES IN DISTRICT LAHORE	-	as per TORS	Consultan Services	Local	55	Non ADP	55	Pre-Qualifica	Quality and Cost	2nd Quarter	12 Oct 2019	15 Nov 2019	31 Dec 2019	02 Jan 2020	31 Jan 2021	
71	Procurem of Microwa Incinerato and Allied Equipmer	Procurem of Microwa Incinerato and Allied Equipmer for HWMS	-	As Per TORs	Goods	Internatior	200	ADP	200	Pre-Qualifica	Single Stage Two Envelop	3rd Quarter	28 Feb 2020	27 Mar 2020	15 Apr 2020	30 Apr 2020	29 Apr 2021	Treatme & disposal of infectiou waste (21.815 tons per day) from public and private hospital / healthca units of lahore.
72	EOI FOR HIRING OF CONTRAC FOR COLLECT	EOI FOR HIRING OF CONTRAC FOR COLLECT	-	as per tors	Services	Local	45000	Non ADP	45000	Pre-Qualifica	Single Stage Two Envelop	2nd Quarter	05 Oct 2019	15 Nov 2019	31 Mar 2020	02 Apr 2020	30 Apr 2025	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedu	Tentative Timings of Procurer	Tentative Date of Procurer Advertis	Tentative Date of Evaluatic Report Announ	Tentative Date of Contact Award	Tentative Delivery Schedul	Tentative Date of Complet	Remarks
	TRANSPC AND SAFE DISPOSA OF SOLID WASTE	TRANSPC AND SAFE DISPOSA OF SOLID WASTE																
73	Hiring of Services of Group Life Insurance	Hiring of Services of Group Life Insurance for LWMC Corporat Staff	-	As Per TORs	Services	Local	0.85	Non ADP	0.85	Tender	Single Stage Two Envelop	1st Quarter	16 Jul 2019	31 Oct 2019	20 Nov 2019	29 Nov 2019	28 Nov 2020	-
74	Hiring of Health Insurance Services	Hiring of Health Insurance Services	-	As Per TORs	Services	Local	17.4	Non ADP	17.4	Tender	Single Stage Two Envelop	2nd Quarter	11 Nov 2019	12 Dec 2019	30 Dec 2019	31 Dec 2019	30 Dec 2020	-
75	Uniform requirem at Ring Road (No.)	Uniform requirem at Ring Road (No.)	-	as per TORs	Goods	Local	0.1	Non ADP	0.1	Tender	Single Stage One Envelop	3rd Quarter	03 Jan 2020	18 Mar 2020	07 Apr 2020	30 Apr 2020	30 Apr 2021	
76	Procurem of Lime, Phenyl & Waste Bags for Eid Ul Fitar	Procurem of Lime, Phenyl & Waste Bags for Eid Ul Fitar	-	As Per TORs	Goods	Local	6.21	Non ADP	6.21	Tender	Single Stage One Envelop	3rd Quarter	30 Jan 2020	28 Feb 2020	20 Mar 2020	30 Mar 2020	30 Apr 2020	-
77	Equipmer Requirem at MBS Lahore/M (No.)	Equipmer Requirem at MBS Lahore/M (No.)	-	As per TORs	Goods	Local	4.722	Non ADP	4.722	Tender	Single Stage Two Envelop	3rd Quarter	07 Jan 2020	15 Apr 2020	05 May 2020	15 May 2020	30 Jun 2021	
78	Hiring of Pick Ups for Eid Ul Adha	Hiring of Pick Ups for Eid Ul Adha	3000	As Per TORs	Services	Local	28.5	Non ADP	28.5	Tender	Single Stage One Envelop	3rd Quarter	29 Feb 2020	31 Mar 2020	30 Apr 2020	30 Jun 2020	31 Jul 2020	-
79	Uniform requirem at MBS Lahore/M (No.)	Uniform requirem at MBS Lahore/M (No.)	-	as per the TORs	Goods	Local	8.76	Non ADP	8.76	Tender	Single Stage Two Envelop	3rd Quarter	04 Jan 2020	15 Apr 2020	30 Apr 2020	05 May 2020	31 May 2021	
80	Hiring of Machiner for Transfer Stations (Dumper & Excavato	Hiring of Machiner for Transfer Stations (Dumper & Excavato	-	As Per TORs	Services	Local	93.6	Non ADP	93.6	Tender	Single Stage Two Envelop	3rd Quarter	29 Feb 2020	20 Apr 2020	20 May 2020	30 Jun 2020	31 Jul 2020	-
81	Procurem of Lime for Eid Ul Adha (lime/kg)	Procurem of Lime for Eid Ul Adha (lime/kg)	-	as per TORs	Goods	Local	1.995	Non ADP	1.995	Tender	Single Stage Two Envelop	3rd Quarter	08 Jan 2020	15 Apr 2020	30 Apr 2020	08 Jun 2020	31 Aug 2020	
82	Hiring of Tents-Kanats for Collectio Points	Hiring of Tents-Kanats for Collectio Points on Eid-Ul-Azha	-	As Per TORs	Services	Local	1.14	Non ADP	1.14	Tender	Single Stage One Envelop	3rd Quarter	29 Feb 2020	30 Apr 2020	31 May 2020	30 Jun 2020	31 Jul 2020	-
83	Procurem of	Procurem of	-	As Per TOR's	Goods	Local	1.8	Non ADP	1.8	Tender	Single Stage	3rd Quarter	31 Jan 2020	29 Feb 2020	19 Mar	31 Mar	31 Aug	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
	Phenyl for Eid Ul Adha (No.)	Phenyl for Eid Ul Adha (No.)									Two Envelope				2020	2020	2020	
84	Hiring of UC Camps on Eid Ul Adha	Hiring of UC Camps on Eid Ul Adha	-	As Per TORs	Services	Local	5.26	Non ADP	5.26	Tender	Single Stage One Envelope	3rd Quarter	29 Feb 2020	30 Apr 2020	31 May 2020	30 Jun 2020	31 Jul 2020	-
85	Procurement of Waste Bags for Eid Ul Adha (Kg)	Procurement of Waste Bags for Eid Ul Adha (Kg)	-	As per TOR's	Goods	Local	39	Non ADP	39	Tender	Single Stage Two Envelope	3rd Quarter	31 Jan 2020	29 Feb 2020	19 Mar 2020	31 Mar 2020	31 Aug 2020	
86	Procurement of Uniforms	Procurement of Uniforms	-	As Per TORs	Goods	Local	146	Non ADP	146	Tender	Single Stage Two Envelope	3rd Quarter	29 Feb 2020	30 Apr 2020	31 May 2020	30 Jun 2020	31 Jul 2020	-
87	Fruit & Vegtable Markets Uniforms	Fruit & Vegtable Markets Uniforms	-	As Per TOR's	Goods	Local	0.7738	Non ADP	0.7738	Tender	Single Stage Two Envelope	3rd Quarter	31 Jan 2020	29 Feb 2020	18 Mar 2020	31 Mar 2020	31 Aug 2020	
88	Procurement of Brooms	Procurement of Brooms	48000	Procurement of Brooms	Goods	Local	7.2	Non ADP	7.2	Tender	Single Stage Two Envelope	3rd Quarter	29 Feb 2020	30 Apr 2020	31 May 2020	30 Jun 2020	31 Jul 2020	-
89	Fruit & Vegtable Markets Equipment	Fruit & Vegtable Markets Equipment	-	As per TOR's	Goods	Local	0.3	Non ADP	0.3	Tender	Single Stage Two Envelope	3rd Quarter	31 Jan 2020	29 Feb 2020	17 Mar 2020	31 Mar 2020	31 Aug 2020	
90	Equipment Requirement at Ring Road	Equipment Requirement at Ring Road	-	As Per TORs	Goods	Local	0.4	Non ADP	0.4	Tender	Single Stage One Envelope	3rd Quarter	29 Feb 2020	30 Apr 2020	31 May 2020	30 Jun 2020	31 Jul 2020	-
91	Lahore Compost Plant	Lahore Compost Plant	-	As Per TOR's	Goods	Local	16.3	Non ADP	16.3	Tender	Single Stage Two Envelope	3rd Quarter	31 Jan 2020	29 Feb 2020	17 Mar 2020	31 Mar 2020	31 Aug 2020	
92	Transfer Stations (Printing Cost)	Transfer Stations (Printing Cost)	-	As per TOR's	Goods	Local	0.5	Non ADP	0.5	Tender	Single Stage One Envelope	3rd Quarter	31 Jan 2020	29 Feb 2020	17 Mar 2020	31 Mar 2020	30 Jun 2020	
93	Hiring of Labor Contractor for Providing Skilled, Un-Skilled & Semi-Skilled Labor	Hiring of Labor Contractor for Providing Skilled, Un-Skilled & Semi-Skilled Labor	8000	As Per TORs	Services	Local	2384	Non ADP	2384	Tender	Single Stage Two Envelope	2nd Quarter	25 Nov 2019	25 Dec 2019	10 Jan 2020	19 Oct 2020	18 Oct 2021	-